

ID	Task Name	% Comp	Start	Finish	Q1 10							Q2 10							Q3 10							Q4 10																								
					31/1	7/2	14/2	21/2	28/2	7/3	14/3	21/3	28/3	4/4	11/4	18/4	25/4	2/5	9/5	16/5	23/5	30/5	6/6	13/6	20/6	27/6	4/7	11/7	18/7	25/7	1/8	8/8	15/8	22/8	29/8	5/9	12/9	19/9	26/9	3/10	10/10	17/10	24/10	31/10	7/11	14/11	21/11	28/11	5/12	12/12
1	Realignment	2.17%	1/02/2010	15/04/2010																																														
2	Review Vision	10%	1/02/2010	26/02/2010																																														
3	Review Constitution	0%	15/02/2010	30/03/2010																																														
4	Review Website (content)	0%	19/02/2010	15/04/2010																																														
5	Resourcing	0%	1/02/2010	1/11/2010																																														
6	Membership Drive	0%	10/02/2010	31/08/2010																																														
7	Establish Subtask Force	0%	10/02/2010	15/02/2010																																														
8	Target membership based on passion	0%	15/04/2010	28/05/2010																																														
9	Target membership based on need	0%	3/05/2010	31/08/2010																																														
10	Fundraising	0%	1/02/2010	1/11/2010																																														
11	Establish Subtask Force	0%	1/02/2010	26/02/2010																																														
12	Dinner	0%	3/05/2010	31/05/2010																																														
13	Market Day	0%	1/07/2010	30/07/2010																																														
14	Sausage Sizzle (every 3 mths)	0%	1/03/2010	1/11/2010																																														
15	Regional Funding	0%	1/02/2010	30/04/2010																																														
16	Recognition	12.75%	1/01/2010	28/04/2011																																														
17	Establish Subtask force	0%	1/02/2010	26/02/2010																																														
18	IT Professionals	25%	1/01/2010	30/08/2010																																														
19	Seminar 1 (every 4 months)	100%	1/01/2010	29/01/2010																																														
20	Seminar 2	0%	1/04/2010	30/04/2010																																														
21	Seminar 3	0%	2/08/2010	30/08/2010																																														
22	ICT Project Competition	0%	3/05/2010	28/05/2010																																														
23	Public Sector/ Govt	0%	1/02/2010	30/04/2010																																														
24	Active membership of NCIT Committee	0%	1/02/2010	26/02/2010																																														
25	Re-establish ties with patron	0%	1/04/2010	30/04/2010																																														
26	Private Sector	0%	1/07/2010	30/07/2010																																														
27	Active membership of professional bodies (CoC & SAME)	0%	1/07/2010	30/07/2010																																														
28	International	5%	15/01/2010	15/02/2010																																														
29	Establish & develop ties with NZ or Aust computer society	5%	15/01/2010	15/02/2010																																														
30	Establish Subtask force	0%	1/02/2010	1/02/2010																																														
31	Public	0%	1/03/2011	28/04/2011																																														
32	Conference	0%	1/03/2011	28/04/2011																																														
33	Plan	0%	1/03/2011	31/03/2011																																														
34	Confirm	0%	21/03/2011	4/04/2011																																														
35	Market	0%	21/03/2011	15/04/2011																																														
36	Implement	0%	7/04/2011	28/04/2011																																														
37	Schools	0%	1/02/2010	1/02/2010																																														